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Contract No. F41689-97-C0509 MODIFICATION OF CONTRACT
Page 2 of 2
A0009

a. The purpose of this modification is to formally agree to an equitable adjustment in
accordance with the negotiations held at building 1360 on 28 May 1998 for the increases
and decreases in contract workload, also reference 82 CONS/LGCX Memorandum dated
2 March 1998, 82 CONS/LGCX Memorandum dated 25 March 1998, 82 CONS/LGCX
Memorandum dated 2 April 1998, and Raytheon Aerospace Memorandum Number RA-
728-ATC-98-0021 dated 1 May 1998. Contract Line Item Numbers 0002, 1002, 2002,
3002, 4002, and 5002 are adjusted accordingly modified into the contract. The
corresponding workload increases and decreases will be incorporated in a future
modification to the contract.

b. Pursuant to the equitable adjustment actions in paragraph “a” above for CLINs 0002,
1002, 2002, 3002, 4002, and 5002 are reflected in contract Sections B and G. Section G
only reflects the contracting actions that have been funded and displays the applicable
Accounting and Appropriation Data.

d. Standard Form 1447, is hereby changed from “Estimated $6,350,887.82” to Estimated
$6,379,806.81” an increase of $28,918.99. '

e. The following replacement contract pages are to be deleted from the contract and
insert the pages attached to this modification, into the contract as indicated below:

DEL AGE # INSERT PAGE #
3 through 8A 3 through 8A
12B 12B

f. No other changes are either expressed or implied.
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CONTRACT F41689-97-C0509
Modification A0009
SECTIONB
SUPPLIES AND SERVICES TO BE PERFORMED: Contractor shall provide
trainer and equipment maintenance services to support the Technical Training
Center located at Sheppard AFB TX to include satellite maintenance activities
in accordance with Section C, Performance Work Statement.
Mobilization Period* (1 thru 30 Sep 97) $ Zero Priced
Basic Period (01 Oct 97 thru 30 Sep 98)
The offeror shall submit the proposed total pricing arrangement
below based on the projected transfer dates identified in the
workcenter bid schedule.
Target Cost $ 5,806,589.05
Modification AQ005 $ 104,337.04
Modificatoin AO009 $ 27,289.75
Total Target Cost $ 5,938,215.84
Target Profit $ 348,395.34
Modification A0005 $ 6,229.09
Modification A0009 $ 1,629.24
Total Target Profit  (6.00%) $ 356,253.67
Total Target Price (106.00%) $ 6,294,469.51
Ceiling Price (106.00%) $ 6,294,469.51
Share Formulas: GOVERNMENT /CONTRACTOR
Over Target (%) 0 /100
Under Target (%) 70 /30
Reimbursable Travel NOT TO EXCEED $ 40,000.00

(Cost reimbursement basis only. No overhead
or profit will be paid in support of this CLIN.
Rates shall not exceed those established in
the Joint Travel Regulations - in effect at

the time of travel - for both per diem and

travel expenses - |AW Section Section H-901)
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CONTRACT F41689-97-C0509

Madification A0009
SECTION B
BASE YEAR CONTINUED

Unpacking, assembly, repairs and any

requirement in preparation for bringing

trainers and other equipment on line.

0.00 $23.70 NOT TO EXCEED $ -

(Estimated Hours) (Hourly Rate*) (Estimated Total)

* NOTE 1: The Mobilization Period is a one-time CLIN
Included in the Basic Year.
**NOTE: The hourly rate is to be a loaded rate including profit.

Munitions support for flight training mission on pre-approved weekend and after
hours munitions support of Sorties at the 80th Flight Training Wing.
744.59 $25.82 NOT TO EXCEED $ 20,000.00

(Estimated Hours) (Hourly Rate***) (Estimated Total)

***NOTE: The hourly rate is to be a loaded rate including profit.

Area Wage Determination FY 98 $ 25,337.30
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CONTRACT F41689-97-C0509
Modification A0Q09
SECTIONB
SUPPLIES AND SERVICES TO BE PERFORMED: Contractor shall provide
trainer and equipment maintenance services to support the Technical Training
Center located at Sheppard AFB TX to include satellite maintenance activities
in accordance with Section C, Performance Work Statement.
N/A $ Zero Priced
First Option Period (01 Oct 98 thru 30 Sep 99)
The offeror shall submit the proposed total pricing arrangement
below based on the projected transfer dates identified in the
workcenter bid schedule.
Target Cost $ 5,847,844.57
Modification AQ005 $ 133,439.42
Modification AQ009 $ 53,215.99
Total Target Cost $ 6,034,499.98
Target Profit $ 350,870.67
Modification A0005 $ 7.966.55
Modification AQ002 $ 3,177.08
Total Target Profit  (6.00%) $ 362,014.30
Total Target Price {106.00%) $ 6,396,514.28
Ceiling Price (106.00%) $ 6,396,514.28
Share Formulas: GOVERNMENT /CONTRACTOR
Over Target (%) 0 /100
Under Target (%) 70 /30
Reimbursable Travel NOT TO EXCEED $ 40,000.00

(Cost reimbursement baslis only. No overhead
or profit will be paid in support of this CLIN.
Rates shall not exceed those established in
the Joint Travel Regulations - in effect at

the time of travel - for both per diem and
travel expenses - IAW Section Section H-901)
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CONTRACT F41689-97-C0509

Modification AQ009
SECTION B
FIRST OPTION YEAR CONTINUED

Unpacking, assembly, repairs and any

requirement in preparation for bringing

trainers and other equipment on line.

0.00 $23.70 NOT TO EXCEED $ -

({Estimated Hours) (Hourly Rate**) (Estimated Total)

* NOTE 1: The Mobilization Period is a one-time CLIN
included in the Basic Year.
**NOTE: The hourly rate is to be a loaded rate including profit,

Munitions support for flight training mission on pre-approved weekend and after
hours munitions support of Sorties at the 80th Flight Training Wing.
744.59 $25.82 NOT TO EXCEED $ 20,000.00

(Estimated Hours) (Hourly Rate***) (Estimated Total)
**NOTE: The hourly rate is to be a loaded rate including profit.

Area Wage Determination FY 98 $ 25,337.30
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CONTRACT F41689-97-C0509
Modification A0009
SECTION B
SUPPLIES AND SERVICES TO BE PERFORMED: Contractor shall provide
trainer and equipment maintenance services to support the Technical Training
Center located at Sheppard AFB TX to include satellite maintenance activities
in accordance with Section C, Performance Work Statement.
N/A $ Zero Priced
Second Option Period (01 Oct 99 thru 30 Sep 00)
The offeror shall submit the proposed total pricing arrangement
below based on the projected transfer dates identified in the
workcenter bid schedule.
Target Cost $ 5,853,224.86
Modification A0005 $ 133,444.16
Modification AQQ09 $ 53,218.37
Total Target Cost $ 6,039,887.39
Target Profit $ 351,193.49
Modification A0005 $ 7,966.83
Modification A0009 $ 3,177.22
Total Target Profit (6.00%) $ 362,337.54
Total Target Price (106.00%) $ 6,402,224.93
Ceiling Price 00% $ 6,402,224.93
Share Formulas: GOVERNMENT /CONTRACTOR
Over Target (%) 0 /100
Under Target (%) 70 /30
Reimbursable Travel NOT TO EXCEED $ 40,000.00

(Cost reimbursement basis only. No overhead
or profit will be paid in support of this CLIN,
Rates shall not exceed those established in
the Joint Travel Regulations - in effect at

the time of travel - for both per diem and

travel expenses - IAW Section Section H-901)
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CONTRACT F41689-97-C0509

Modification A0009
SECTION B
SECOND OPTION YEAR CONTINUED

Unpacking, assembly, repairs and any

requirement in preparation for bringing

trainers and other equipment on line.

0.00 $23.70 NOT TO EXCEED $ -

(Estimated Hours) (Hourly Rate**) (Estimated Total)

*NOTE 1: The Mobilization Period is a one-time CLIN
included in the Basic Year.
**NOTE: The hourly rate is to be a loaded rate including profit.

Munitions support for flight training mission on pre-approved weekend and after
hours munitions support of Sorties at the 80th Flight Training Wing.
744.59 $25,82 NOT TO EXCEED $ 20,000.00

(Estimated Hours) (Hourly Rate***) (Estimated Total)
“*NOTE: The hourly rate is to be a loaded rate including profit.

Area Wage Determination FY 98 $ 25,337.30
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CONTRACT F41689-97-C0509
Modification A0009
SECTION B
SUPPLIES AND SERVICES TO BE PERFORMED: Contractor shall provide
trainer and equipment maintenance services to support the Technical Training
Center located at Sheppard AFB TX to include satellite maintenance activities
in accordance with Section C, Performance Work Statement,
N/A $ Zero Priced
Third Option Period (01 Oct 00 thru 30 Sep 01)
The offeror shall submit the proposed total pricing arrangement
below based on the projected transfer dates identified in the
workcenter bid schedule.
Target Cost $ 5,859,352.74
Modification AO00O5 $ 133,451.28
Modification A0009 $ 53,221.92
Total Target Cost $ 6,046,025.95
Target Profit $ 351,561.16
Modification A0005 $ 7,967.25
Modification AO009 $ 3,177.43
Total Target Profit (6.00%) $ 362,705.84
Total Target Price (106.00%) $ 6,408,731.79
Ceiling Price {106.00%) $ 6,408,731.79
Share Formulas: GOVERNMENT /CONTRAGCTOR
Over Target (%) 0 /100
Under Target (%) 70 /30
Reimbursable Travel NOT TO EXCEED $ 40,000.00

(Cost reimbursement basis only. No overhead
or profit will be paid in support of this CLIN.
Rates shall not exceed those established in
the Joint Travel Regulations - in effect at

the time of travel - for both per diem and

travel expenses - IAW Section Section H-901)
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CONTRACT F41689-97-C0509

Modification A0009
SECTION B
THIRD OPTION YEAR CONTINUED

Unpacking, assembly, repairs and any

requirement in preparation for bringing

trainers and other equipment on line. )

0.00 $23.70 NOT TO EXCEED $ -

(Estimated Hours) (Hourly Rate**) (Estimated Total)

*NOTE 1: The Mobilization Period is a one-time CLIN
included in the Basic Year.
**NOTE: The hourly rate'is to be a loaded rate including profit.

Munitions support for flight training mission on pre-approved weekend and after
hours munitions support of Sorties at the 80th Flight Training Wing.
744.59 $25.82 NOT TO EXCEED $ 20,000.00

(Estimated Hours) {Hourly Rate***) (Estimated Total)

**NOTE: The hourly rate is to be a loaded rate including profit.

Area Wage Determination FY 98 $ 25,337.30
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CONTRACT F41689-97-C0509
Modification A0009
SECTION B
SUPPLIES AND SERVICES TO BE PERFORMED: Contractor shall provide
trainer and equipment maintenance services to support the Technical Training
Center located at Sheppard AFB TX to include satellite maintenance activities
in accordance with Section C, Performance Work Statement.
Mobilization Period* (1 thru 30 Sep 97) $ Zero Priced
Fourth Option Period (01 Oct 2001 thru 30 Sep 2002)
The offeror shall submit the proposed total pricing arrangement
below based on the projected transfer dates identified in the
workeenter bid schedule.
Target Cost $ 5,865,619.81
Modification A000O5 $ 133,4588.41
Modification AC009 $ 53,225.49
Total Target Cost $ 6,052,303.71
Target Profit $ 351,937.19
Madification AO005 $ 7,967.68
Meodification AQ00° $ 3,177.65
Total Target Profit (6.00%) $ 363,082.52
Total Target Price (106.00%) $ 6,415,386.23
Ceiling Price (106.00%) $ 6,415,386.23
Share Formulas: GOVERNMENT /CONTRACTOR
Over Target (%) 0 /100
Under Target (%) 70 /30
Reimbursable Travel NOT TO EXCEED $ 40,000.00

(Cost reimbursement basis only. No overhead
or profit will be paid in support of this CLIN.
Rates shall not exceed those established in
the Joint Travel Regulations - in effect at

the time of travel - for both per diem and

travel expenses - IAW Section Section H-801)
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CONTRACT F41689-97-C0509

Modification A0009
SECTIONB
FORTH OPTION YEAR CONTINUED

Unpacking, assembly, repairs and any

requirement in preparation for bringing

trainers and other equipment on line,

0.00 $23.70 NOT TO EXCEED $ -

(Estimated Hours) (Hourly Rate**) (Estimated Total)

* NOTE 1: The Mobilization Period is a one-time CLIN
included in the Basic Year.
*NOTE: The hourly rate is to be a loaded rate including profit.

Munitions support for flight training mission on pre-approved weekend and after
hours munitions support of Sorties at the 80th Flight Training Wing.
744.59 $25.82 NOT TO EXCEED $ 20,000.00

(Estimated Hours) (Hourly Rate***) (Estimated Total)

**NOTE: The hourly rate is to be a loaded rate including profit.

Area Wage Determination FY 98 $ 25,337.30
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CONTRACT F41689-97-C0509
Modification A0009
SECTION B
SUPPLIES AND SERVICES TO BE PERFORMED: Contractor shall provide
trainer and equipment maintenance services to support the Technical Training
Center located at Sheppard AFB TX to include satellite maintenance activities
in accordance with Section C, Performance Work Statement.
Mobilization Period* (1 thru 30 Sep 97) $ Zero Priced
Fifth Option Period (01 Oct. 2002 thru 30 Sep. 2003)
The offeror shall submit the proposed tofal pricing arrangement
below based on the projected transfer dates identified in the
workcenter bid schedule.
Target Cost $ 5,872,067.20
Modification A0005 $ 133,465.78
Modification AO009 $ 53,229.17
Total Target Cost $ 6,058,762.15
Target Profit $ 352,324.03
Modification AO005 $ 7,968.12
Modification A0009 $ 3,177.87
Total Target Profit  (6.00%) $ 363,470.02
Total Target Price (106.00%) $ 6,422,232.17
Ceiling Price {106.00%) $ 6,422,232.17
Share Formulas: GOVERNMENT /CONTRACTOR
Over Target (%) 0 /100
Under Target (%) 70 /30
Reimbursable Travel NOT TO EXCEED $ 40,000.00

(Cost reimbursement basis only. No overhead
or profit will be paid in support of this CLIN.
Rates shall not exceed those established in
the Joint Travel Regulations - in effect at

the time of travel - for both per diem and
travel expenses - IAW Section Section H-201)
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CONTRACT F41689-97-C0509

Modification AQ009
SECTION B
FIFTH OPTION YEAR CONTINUED

Unpacking, assembly, repairs and any

requirement in preparation for bringing

trainers and other equipment on line.

0.00 $23.70 NOT TO EXCEED $ -

(Estimated Hours) (Hourly Rate**) (Estimated Total)

* NOTE 1: The Mobilization Period is a one-time CLIN
included in the Basic Year.
*NOTE: The hourly rate is to be a loaded rate including profit.

Munitions support for flight training mission on pre-approved weekend and after
hours munitions support of Sorties at the 80th Flight Training Wing.
744.59 $25.82 NOT TO EXCEED $ 20,000.00

(Estimated Hours) {Hourly Rate*™) (Estimated Total)

**NOTE: The hourly rate is to be a loaded rate including profit.

Area Wage Determination FY 98 $ 25,337.30
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. CONTRACT F41689-97-C0509
Modification A0007
SECTION G

MOD # CLIN ACCOUNTING & ACCOUNTING AND APPROPRIATION DATA AMOUNT

P00001 0002 5783400 308 6444 44212U 03 56922 660700 AFO 1D 186 * $ 6,094,984.39
P00001 0002 5783400 308 6444 BO210E 03 56922 660700 AFO ID 176 * $ 60,000.00
P00001 0003 5783400 308 6444 442120 03 56922 660700 AFO ID 186 * $ 25,000.00
A0004 0005 5783400 308 6444 B9210E 03 56922 660700 AFQ ID 246 $ 20,000.00
A0005 0002 5783400 308 6444 442121 03 56922 660700 AFO ID 175 $ 110,566.13
A0005 0003 5783400 308 6444 442120 03 56922 660700 AFO ID 175 $ 15,000.00
A0007 0006 5783400 308 6444 44212U 03 56922 660700 AFQ 1D 443 $ 25,337.30
A0009 0002 5783400 308 6444 44212U 03 56922 660700 AFO ID 444 $ 28,918.99

BASE YEAR TOTAL: $ 6,379,806.81

*NOTE:  Acccounting & Appropriation Data was corrected in Modification A00003




